Retained HB 608 – Developmental Services Redesign Implementation

Status Update: Health & Human Services Oversight Committee 04/28/2023

Below is a high-level summary of activities that the Bureau of Developmental Services (BDS) has engaged in since last month's update regarding the BDS Corrective Action Plan and Systems Change activities.

Stakeholder, Family and Individual Engagement
State Family Support Council • April 3 BDS Systems Work Advisory Committee • April 4 & April 13 New Hampshire Disability Voice and Choice • April 12 BDS Systems Work Rate Work Group • April 14 BDS Systems Waiver Work Group • April 18 Developmental Services Quality Council Monthly Meeting • April 19 Public Waiver Comment Sessions for Developmental Disability, Acquired Brain Disorder and In Home Support Waivers • April 19 ABLE Family System Work Group • April 25

Provider Readiness
Three (3) Provider Readiness Open Office Hours – 197 participants total • March 28, April 11 & April 25 Two (2) monthly Provider Readiness Meetings – 358 participants total • April 11 – Residential Provider presentation (170 participants) • April 26 – National Association of State Directors of Developmental Disabilities Services (NASDDDS) Medicaid Presentation (188 participants) Two (2) Service Coordination Readiness Meetings – 212 participants total • April 12 – Service Coordination and Intake Readiness • April 26 – Service Authorization and Service Planning Private Provider Network (PPN) Meeting • April 19

Area Agency and Community Support Network, Inc. (CSNI) Engagement
Two (2) System Transformation Operational Readiness Meetings • April 4 & April 18 Five (5) DHHS/BDS/CSNI System Change Readiness Meetings • March 27, April 4, April 10, April 17 & April 27